Woodridge Library — Fumniture Upgrades Contacts Progress
Councilmember
Ward 5 | Harry Thomas Ir.
202.724.3028
Architect
Project Planning phase underway.
Barbara Norland
Manager . L.
202.442 6069 Anticipated completion in May of 2009
Contractor | T.B.A.
Project consists of the replacement of existing furniture,
reconfiguration of some spaces, new end panels and
general interior improvements
Martin Luther {(mg Jr. Library — New Teen Spot and Contacts Progress
College Information Center
. Councilmember
Ward 2 | Jack Evans
202.724.8058
Architect | Sorg Associates
Suman Sorg
- : ' = ; Project | L. uller Contract Awarded. Demolition work is underway
e Ay = Manager
b /| 4 1 /i 202.442.6070
New Teen Spot and College Information Center will be a Contractor | Bennett Group
destination for teens. It will provide stimulating leamning
opportunities that support their success in life. This destination Kolar Bowen

will provide opportunities to meet their need for hemework
help, exam preparation, and using computers and software
applications. High quality program events are a key to the
success of the library in assisting teens.

(202) 625-3330
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Martin Luther King Jr. Library — Adaptive Services Build Out

Contacts

Progress

Improvements to Adaptive Services Division including
new public computers, upgrades to staff space, lighting,
and accessibility.

Councilmember

Ward 2

Jack Evans

202.724.8058

Architect

Atelier Architects

Elizabeth Stough

202.457.0860

Project
Manager

Lisa Deanes

202.727.5181

Contractor

Biscayne

Open house March 21*.
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